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This bridge replacement project is being completed in two phases, with crews 
demolishing and reconstructing first one half, then the other half of the bridge. 
Traffic on MD 550 is reduced to a single lane, with a temporary traffic signal to 
alternate traffic directions.  

 
Current Progress: 

1. Crews have installed a temporary stream diversion in Israel Creek (pictured at 

lower left) to allow construction of the foundation for the replacement bridge. 

2. Crews have been installing caissons and H-piles, the underground 

substructure that will support and lock in place the abutments, or end 

supports, of the new bridge. These are complete for Abutment B (Phase I). 

 

Upcoming Work Schedule: 

1. Pour the footer (base) for abutment B (Phase I)  

2. Drill abutment A caissons and install H-piles (Phase I) 

3. Form and pour abutments A & B (Phase I) 

4. Place Phase I pre-stressed girders (the beams that will support the driving 

surface of the new bridge) 

5. Complete Phase I  and switch traffic to begin Phase II 

 

Project completion is anticipated in late spring 2014. 

 

On behalf of the Maryland State Highway Administration, I would like to thank 

you for your cooperation and patience. Please drive with caution through our 

work zone. 

 

 

James Miller 

Construction Project Engineer 

Maryland State Highway Administration 

 

 

 

Crews have demolished the 
Phase I portion of the 

existing bridge and are 

preparing to reconstruct it. 

 

Please use 

caution in our 
work zone. 

 Watch for new traffic 

patterns: MD 550 is 

reduced to a single 

lane on the bridge 

over Israel Creek and 

a temporary traffic 

signal is in place. 

 Watch for 

construction 

equipment and 

working crews and be 

prepared for stopped 

or slow traffic. Slow 

down and don’t follow 

too closely. 

 Please drive carefully 

through our work 

zone and beyond. 

 

 

Crews are using a stream 
diversion in Israel Creek 

while constructing the 

foundation for the 

replacement bridge. 


